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The purpose of this amendment is to revise the following: 
 
Section C, Performance Work Statement: PWS Section C.1.4.5.3 is revised to number the 
tables and the reference in Section C.1.6. Section C.1.5.1 is revised to clarify that the scope for 
demolition is to slab.  Several Milestones/Schedule tables have been revised to update 
deliverable due dates.  
 
Section H, Special Contract Requirements: Clause H.109 is revised to correct the numbering of 
the associated footnotes.  Clause H.143 is revised to incorporate language from Acquisition 
Letter 2013-01.  Clause H.152 has been revised to correct a Section L reference. 
 
Section J, Attachment J-2 – Summary of Task Order Deliverables:  The due dates for 
Deliverables 6, 30-33, 45, 51-53, 57, 62, 73, 78 are revised.  Deliverable 97, D1 Remediation 
Investigation Addendum for SWMU 4 is deleted. 
 
Section J, Attachment J-5 - Government Furnished Services and Interface Requirements 
Matrix:  Sections 1, 2 and 3 of the matrix are revised.  
 
Section L, Instructions, Conditions and Notice to Contractors:  Revisions have been made to 
Section L.19, Proposal Preparation Instructions – Volume II, Technical and Management 
Proposal regarding Execution of the C.1.7 Post-GDP Shutdown Environmental Services.  
Section L.19 is also revised to provide clarification that that Contractors shall provide rationale 
and strategy for their use of subcontractors.  Section L-7: Cost Assumptions/Information 3, 4, 
and 17 are being revised and 23 and 24 are being inserted. Section L, Attachment L-4, Cost 
Worksheets and Attachment L-5, Consolidated Direct Cost Schedules are being revised. 
 
Section M, Evaluation Factors for Award, M.6, Cost and Fee and Price Evaluation, is being 
revised to include the NNSS disposal costs/fees in the most probable cost calculation and to 
delete the language “effectively utilizes the anticipated funding profile for each year”.   
 

Changes are bolded and underlined when inserted and deletions are shown as strikeout when 
an entire deletion or replacement is not identified.  All other sections of the RTP remain 
unchanged.  

 

1. SECTION C – PERFORMANCE WORK STATEMENT (PWS) 

 

SECTION C – TABLE OF CONTENTS has been updated. 

 

2. Section C.1.2.1.1 Facility Walkdowns Milestones/Schedule table is hereby revised as 
follows: 

  

Table C.1.2.1.1 Facility Walkdowns Milestones/Schedule 
Milestone Date 

Facility Transfer Plan 60 Days after NTP 30 Days prior to 

Facility Delease 

Complete Facility Walkdowns 30 Days prior to Facility Delease 

Submit completed detailed checklists 75 Days after  Facility Delease 
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3. Section C.1.2.2.3.2 Safety Authorization Basis Milestones/Schedule table is hereby revised 
as follows: 
 

Table C.1.2.2.3.2 Safety Authorization Basis Milestones/Schedule 
Milestone Date 

Submittal of Safety Basis Documents 60 45 days prior to Facility Delease 

 

4. Section C.1.2.2.3.3 Nuclear Criticality Safety Program Milestones/Schedule table is hereby 
revised as follows:   

 

Table C.1.2.2.3.3 Nuclear Criticality Safety Program Milestones/Schedule 
Milestone Date 

Submittal of Nuclear Criticality Safety 
Program 

60 45 days prior to Facility Delease 

 

5. Section C.1.2.2.4 Regulatory Compliance and Permits Milestones/Schedule table is hereby 
revised as follows:   
 

Table C.1.2.2.4 Regulatory Compliance and Permits  Milestones/Schedule 
Milestone Date 

Submit all permit modifications to DOE 60 30 days After NTP 

Submit all permit modification to regulatory 
agencies 

60 Days prior to Facility Delease 

Submittal of the TSDF Operations Needs 
Analysis and Closure Proposal 

January 31, 2015 

Initiate Implementation of the Closure 
Proposal 

August 1, 2015 

 

6. Section C.1.2.2.8 Safeguard and Security Milestones/Schedule table is revised as follows:   
 

Table C.1.2.2.8 Safeguards and Security Milestones/Schedule 
Milestone Date 

Submittal of NMC&A Program Plan 90 75 Days after NTP 

Submit the NMC&A SSP Section to the 
CCSA  

90 75  Days after NTP 

Submittal of Security Optimization Plan 90 75  Days after NTP 

Submit automated security access control 
plans 

90 75  days after NTP 

Initiate automated security access control 
modifications 

Date of Facility Delease 

Submit the Protective Force SSP section to 
the CCSA 

90 75  days after NTP 

Self-assessments Report of Protective Force 
program and resulting corrective action plans 

Annually 
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7. Section C.1.2.2.11 FIMS Milestones/Schedule table is revised as follows: 
 

Table C.1.2.2.11 FIMS Milestones/Schedule 
Milestone Date 

Submit the FIMS data for returned facilities to 
the Infrastructure Contractor 

30 60 days after Facility Delease 

Property Management Plans 90 days after NTP 

Reports of loss, damage, periodic physical 
inventory data and inventory, & final inventory 
for task order completion 

Annually 

Motor Vehicle Fleet Reports (FAST) Annually 

 

8. Section C.1.3.1 Facility Deactivation and Maintenance Milestones/Schedule table is 
revised as follows: 
 

Table C.1.3.1 Facility Deactivation and Maintenance Milestones/Schedule 
Milestone Date 

Stabilization and Deactivation Plan 30 Days prior to after Facility Delease 

 

9. Section C.1.3.2.1 Water Treatment and Distribution Faculties Milestones/Schedule table is 
revised as follows: 
 

Table C.1.3.2.1. Water Treatment and Distribution Facilities Milestones/Schedule 
Milestone Date 

Water Treatment Facility and Distribution 
Network Transfer Cost/Benefit and Viability 
Analysis and Implementation Plan 

60 days after NTP 

Complete transfer of Water Treatment 
Facilities/real property 

Date of Facility Delease As 

scheduled in the approved Water 

Treatment Facility Distribution 

Network Transfer Cost/Benefit and 

Viability Analysis and 

Implementation Plan* 

Start Implementation of Recommended 
Optimization Actions 

As scheduled in the approved Water 
Treatment Facility and Distribution 
Network Transfer Cost/Benefit and 
Viability Analysis and Implementation 
Plan 

Complete Implementation of Recommended 
Optimization Actions 

As scheduled in the approved Water 
Treatment Facility and Distribution 
Network Transfer Cost/Benefit and 
Viability Analysis and Implementation 
Plan 

 

*Note: Transfer of facilities may involve multiple steps, including the potential for leasing 

prior to completion of all necessary facility transfer requirements.  
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10. Section C.1.3.2.2 Sewage Treatment Plant Milestones/Schedule table is revised as follows: 
 

Table C.1.3.2.2 Sewage Treatment Plant Milestones/Schedule 
Milestone Date 

Sewage System/Facility Cost/Benefit 
Alternatives Analysis and Implementation 
Plan 

60 days after NTP 

Complete transfer of Sewage Treatment 
Plant Facilities/real property 

Date of Facility Delease As 

scheduled in the approved Sewage 

System/ Facility Cost/Benefit 

Alternatives Analysis and 

Implementation Plan 

Start Implementation of Recommended 
Optimization Actions 

As scheduled in the approved 
Sewage System/Facility Cost/Benefit 
Alternatives Analysis and 
Implementation Plan 

Complete Implementation of Recommended 
Optimization Actions 

As scheduled in the approved 
Sewage System/Facility Cost/Benefit 
Alternatives Analysis and 
Implementation Plan 

 

*Note: Transfer of facilities may involve multiple steps, including the potential for leasing 

prior to completion of all necessary facility transfer requirements.  

 

11. Section C.1.3.2.3 Power Distribution Milestones/Schedule table is revised as follows: 
 

Table C.1.3.2.3 Power Distribution Milestones/Schedule 
Milestone Date 

Submit Power Distribution System 
Optimization Analysis and Implementation 
Plan 

30 days after NTP 

Complete all engineering and design 
activities for consolidation of the power 
distribution system to the C-531 Switchyard 

90 60 days after NTP 

Start field work for C-531 Switchyard 
optimization 

30 days after Facility Delease 

Complete field work for C-531 Switchyard 
optimization 

1 year after Facility Delease 

Field Start of optimization activities (other 
than reconfiguring power to C-531) 

As scheduled in the approved Power 
Distribution System Optimization 
Analysis and Implementation Plan  

Complete Implementation of Recommended 
Optimization Actions (other than 
reconfiguring power to C-531) 

As scheduled in the approved Power 
Distribution System Optimization 
Analysis and Implementation Plan 
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12. Section C.1.3.2.4 C-600 Steam Plant Shutdown Milestone/Schedule table is revised as 
follows:   
 

Table C.1.3.2.4 C-600 Steam Plant Shutdown Milestones/Schedule 
Milestone Date 

Steam, Air, Nitrogen, and Chilled Water 
Optimization Plan 

90 Days after NTP 

 Complete Design and procurement activities Date of 60 days after Facility Delease 

Initiate waste heat conversion modification  As scheduled in the approved Steam, 
Air, Nitrogen, and Chilled Water 
Optimization Plan 

Complete waste heat conversion 
modifications 

As scheduled in the approved Steam, 
Air, Nitrogen, and Chilled Water 
Optimization Plan 

Initiate chilled water conversion modification  As scheduled in the approved Steam, 
Air, Nitrogen, and Chilled Water 
Optimization Plan 

Complete chilled water conversion 
modifications 

As scheduled in the approved Steam, 
Air, Nitrogen, and Chilled Water 
Optimization Plan 

 

13. Section C.1.3.2.5 Analytical Laboratory Milestones/Schedule table is revised as follows: 
 

Table C.1.3.2.5 Analytical Laboratory Milestones/Schedule 
Milestone Date 

Privatization Cost/Benefit and Viability 
Analysis 

60 Days after NTP 

Analytical Laboratory Privatization Complete Date of Facility Delease As 

scheduled in the approved 

Privatization Cost/Benefit and 

Viability Analysis 

 
*Note: Transfer of facilities may involve multiple steps, including lease prior to complete all necessary facility 

transfer requirements.  

 

14. Section C.1.4.5.3 Disposal, tables are revised as follows to add identifiers: 
 

Table C.1.4.5.3(a) CERCLA Waste Estimates (Cubic Feet Per Fiscal Year) 

 

Table C.1.4.5.3(b) Decontamination and Demolition Inactive Facilities (Total Cubic Feet) 

 

Table C.1.4.5.3(c) Estimated Disposal Volumes by Waste Form for Waste Disposition Options 
Project through 2040 
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15. Section C.1.5.1 Decontamination and Demolition is revised as follows:  
 

C.1.5.1  Decontamination and Demolition 
 
The Contractor shall perform Decontamination and Demolition of Inactive Facilities 
listed in Table C.1.5.1.1 including C-415, C-728, C-746-B (including all clean-out 
behind doors 1 and 2), C-746-M, C-408, and C-801 and any other facilities as 
assigned.  The decontamination and demolition of facilities includes all manmade 
structures, and generally includes the following activities: re-routing of utilities, 
hazardous material abatement activities, equipment removal, decontamination, and 
demolition of structures/components. The work shall be performed and completed 
consistent with regulatory agreements and decisions that may include consideration 
of specific buildings for re-use.  The demolition of below-grade man-made structures 
shall be coordinated with site cleanup goals and the subsequent remediation of 
environmental media and shall be removed as directed by DOE.  
 

The initial phase of a f Facility demolition will generally address above-grade 

structures.; if soil remediation is not performed immediately t The cContractor shall 
perform appropriate activities to stabilize the area and prevent surface water 

accumulation in sub-grade structures.  The stabilization of the area may includes 

leaving the building slab in place until the area is ready for below-grade demolition 
and remediation of contaminated media.  In performing the work, the Contractor 
shall coordinate its activities with other site contractors/tenants to avoid and/or 
mitigate any interference with ongoing site work.   
 
This work scope shall be considered complete following decontamination, demolition 
and disposition of all material associated with the designated facilities.  This shall 
include all site restoration, demobilization activities, and submittal of a final Removal 
Action Completion Reports, where appropriate.  As funding becomes available, 
facilities may be identified for demolition within the scope of this PWS.  
The facilities have been maintained to a minimal level to ensure integrity of the 
structure safety envelope.  The facilities exist in various states of repair; asbestos, 
uranium, heavy metals, and PCBs are the hazards of most concern.  Facilities must 
be dispositioned as part of the activities.  Some facilities may have classified 
material in them.  The Contractor shall perform all activities to: 

a) Prepare, complete, and submit all required CERCLA documentation (some 
actions may be done as DOE maintenance actions) for demolition of the facilities 
and assist in obtaining regulatory approval.  Includes all applicable field work and 
analytical work necessary to support CERCLA documents.   

b) Plan and conduct the response action in accordance with the CERCLA process 
for all structures.  If selected within the Action Memorandum, then demolish all 

facilities to slab, if applicable, or at-grade components.  If selected within the 
Action Memorandum, sub-grade areas, including but not limited to basements, 
depressions, sumps, etc., shall be backfilled with an approved material suitable 
to prevent surface water accumulation and groundwater infiltration.  Removal 
may include, but not be limited to, removal of clean-out, the facility equipment, 
personal property/fixtures, utility service components (including components 
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leading up to the inactive facilities), tanks, sumps, asbestos, LLW, and PCB 

contaminated items in above-grade and sub-grade areas.  
c) Complete disposal of all wastes excavated or generated, all site restoration, 

demobilization activities, submit a final Removal Action Completion Report that is 
of sufficient quality such that the DOE and regulator can approve it without 
further modification or correction, and complete RCRA closure of the RCRA 
storage facilities.  Actively assist in obtaining regulatory approval. 

16. Section C.1.6 On-Site Waste Disposal Facility (OSWDF) - The third paragraph is hereby 
revised as follows: 
 
The DOE estimates a future need for disposal of approximately 3.7 million cubic yards of 
radioactively contaminated, non-radioactively contaminated, and hazardous material (soil and 

building debris), including sanitary waste (Table C.1.4.5.36(c)) through the end of D&D of the 
PGDP.  The majority of this waste will be disposed of outside of the period of performance of 
this Task Order as it is currently associated with D&D of the GDP.  Approximately 2,000 yd

3
 of 

these volumes are classified waste.  Currently, the majority of remediation-generated waste is 
being disposed at the onsite C-746-U landfill, EnergySolutions of Utah, and the Nevada Test 
Site. 

 

17. SECTION H – SPECIAL CONTRACT REQUIREMENTS 

 

Within Section H.109 INTEGRATED CONTRACTOR WORK CONTROL SYSTEMS AND 

REPORTING REQUIREMENTS (July 2012), paragraph B.1.b is revised to delete the reference 
to footnote 5.   
 

Paragraph B.2.a is revised to correct the footnote numbering from 6 to 5 as follows:   

 
a. During the first six months after the Task Order Implementation Period, the Contractor 

shall submit for approval by the CO, the full CPB
5
 for the full scope of the Task Order 

that is made up of CPB segments for each capital asset project and for each operating 

activity, and the required data to support EVMS reviews when EVMS is required.  CPB
5
 

segments shall be developed in accordance with applicable policy and guidance 
documents noted in Section J, Attachment J-9, “Integrated Contractor Work Control 
Systems and Reporting Requirements Clause,” paragraphs A.1, A.2 and B.1. 

 
6 

5
 The full Contract Performance Baseline (CPB) represents the cost, schedule, and the entire scope and entire period of performance as it relates to 

the total estimated cost of the Task Order exclusive of fee as stated in Section B of the Task Order.  Contract Budget Base (CBB) is the cost element of 
the CPB and equals the Contract Price (CP) minus Fee (CBB=CP-Fee).   
 

18. SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 

Section H.143 Travel is hereby revised as follows:   
 
The Contractor is expected to have personnel physically located at the PPPO office in 
Paducah, KY to perform the requirements of the Task Order.  DOE will limit reimbursement of 

Contractor employee’s travel relocation cost on from extended personnel assignments beyond 
thirty (30) days from the date of assignment to the project consistent with Federal Travel 

Regulations, U.S. Department of Energy Travel Manual DOE M 552.1-1A, Acquisition Letter 

2013-01 and any DOE supplementary policies.  Reduced Per Diem method in lieu of 

relocation, in accordance with AL 2013-01, may be approved in advance by the 
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Contracting Officer, which states that, “for the first 60 days and last 30 days of the 

assignment, the DOE will reimburse costs associated with lodging at the lesser of actual 

cost or 100% of the Federal per diem rate at the assignment location.  The intervening 

days will be reimbursed at the lesser cost of actual cost or 55% of Federal per diem.  For 

the first 30 days and last 30 days of the assignment, DOE will reimburse costs 

associated with meals and incidental expenses (M&IE) at the lesser of actual cost or 

100% of Federal per diem rate at the assignment location. Otherwise, DOE will reimburse 

these costs at the lesser of actual costs or 55% of Federal per diem at the assignment. 
Lodging will be limited to actual expenses, and together with other subsidies, the total will be 
limited to 55% of the Federal per diem rate.  Subject to the approval of the CO, DOE will not 
reimburse costs associated with salary premiums, per diem, or lodging/other subsidies for 

Contractor employees on extended personnel assignments after one (1) three (3) years from 
the date of assignment to the project. Contractor personnel will be required to periodically travel 
between PPPO sites in Paducah, KY, Lexington, KY and Portsmouth, OH.   

 

19. SECTION H - SPECIAL CONTRACT REQUIREMENTS 

 

Section H.152 Indirect Rate Ceiling is hereby revised as follows: 
 

NOTE:  As per Section L.19 20(j)(ix) instructions, clause may be incorporated into the Task 
Order that addresses an indirect rate cap or elimination.  If no clause is incorporated, this 
clause number will be “reserved”. 
 

20. SECTION I – CONTRACT CLAUSES 

 

SECTION I – TABLE OF CONTENTS has been updated. 

 

21. Section I.15 FAR 52.211-12 Liquidated Damages – Construction. (SEP 2000) is hereby 

deleted in its entirety and marked as I.15 RESERVED. 

 

22. SECTION J – ATTACHMENT 2 – SUMMARY OF TASK ORDER DELIVERABLES  

 

Within Section J – Attachment 2 – Summary of Task Order Deliverables, the following is 
hereby revised (Note:  Deliverable numbers listed are as they appear in the Amendment 001 
Conformed Section J – Attachment 2 issued 8/28/13): 
 
  

6. C.1.2.1.1 Facility Transfer Plan Approval 
60 Days after 

NTP 30 days 

prior to facility 

delease 

30. C.1.2.2.3.1 ISMS Annual 
Effectiveness Review 
and Report 

Approval Annually 

32. C.1.2.2.3.2 Safety Basis 
Documents 

Approval 60 45 days prior 
to facility delease 
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33. C.1.2.2.3.3 Nuclear Criticality 
Safety Program 

Approval 60 45 days prior 
to facility delease 

45. C.1.2.2.4 Submit all permit 
modifications to DOE 

Approval 60 30 days after 
NTP 

51. C.1.2.2.8 Submittal of NMC&A 
Program Plan 

Approval 90 75 days after 
NTP 

52. C.1.2.2.8 Submittal of Security 
Optimization Plan 

Approval 90 75 days after 
NTP 

53. C.1.2.2.8 Submit automated 
security access 
control plans 

Approval 90 75 days after 
NTP 

57. C.1.2.2.8.3 Protective Force SSP 
section to the CCSA 

Information 90 75 days after 
NTP 

62. C.1.2.2.11 Submit the FIMS 
data for returned 
facilities to the 
Infrastructure 
Contractor 

Information 30 60 days after 
facility delease 

73. C.1.3.1 Stabilization and 
Deactivation Plan 

Approval 30 days prior to 

after facility 
delease 

78. C.1.3.2.3 Complete all 
engineering and 
design activities for 
consolidation of the 
power distribution 
system to the C-531 
Switchyard 

Approval 
90 60 days prior 
to facility delease 

after NTP 

97. 
C.1.7.4.2 D1 Feasibility Study 

for SWMU 4 
  

 

 

23. SECTION J – ATTACHMENT J-5 GOVERNMENT FURNISHED SERVICES AND INTERFACE 

REQUIREMENTS MATRIX has been revised as follows:  
 
Section 1: Services Provided by Infrastructure Contractor (or Other Site Contractor) 
 

5 Fleet Management Services. Fleet Services 
administers and manages a fleet of motorized vehicles 
including sedans, buses, ambulances, tractors, 
flatbeds, dump trucks, tool vans, utility maintenance 

Coordinate requests for GSA 
Fleet. 

Manages a fleet of motorized 

vehicles including sedans, 
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vans, cab and chassis, trailers, wreckers, and fuel 

tankers. Provides management and coordination, and 

coordinates site-wide statistical usage tracking, and 
reporting on GSA leased vehicles and DOE-owned 
vehicles/equipment; performs vehicle repair and 
modification services as required; and performs record-
keeping, vehicle assignment, ensuring vehicle 

utilization, and Provide excess/disposal of fleet 

vehicles and parts (not waste). The Contractor 
requests services and provides reporting input as 
required. The Contractor 
provides any specialized, non-GSA equipment or 
vehicles, such as cylinder handlers. 

buses, ambulances, tractors, 

flatbeds, dump trucks, tool 

vans, utility maintenance 

vans, cab and chassis, 

trailers, wreckers, and fuel 

tankers. Performs vehicle 

repair and modification 

services as required; and 

performs record-keeping, 

vehicle assignment, ensuring 

vehicle utilization.  The 

Contractor requests services 

and provides reporting input 

to the Infrastructure 

Contractor as required. The 

Contractor provides any 

specialized, non-GSA 

equipment or vehicles, such 

as cylinder handlers. 

8 Personnel Security – Security Badging. Security 
badging encompasses issuance and control of security 
badges, credentials and shields. Other responsibilities 
include the administration of the Plant Access 
Enrollment System, Foreign National Visits and 
Assignments, Unclassified Visits, Area and Facility 
access, Contraband Pass issuance and Vehicle 
Access Placard program. Maintain Site Security Plan 
(SSP) & provide site consolidated security report. 
Implement and maintain a Technical Surveillance 
Counter-measure program, provide communications 
security. The DOE site contractor is responsible for 
access control, badging, visitor control, subcontractor 
badging and management of the Point of Entry 
process. The DOE site contractor provides badging 
service for the DUF6 contracts, which includes 
manufacture, issuance, destruction, and accountability 
for DOE Standard, DUF6 Specific, Temporary, and 
Personal Identity Verification (if applicable) badges. 
The Contractor is responsible for control of badges 
issued to its workforce. 

Coordinate requests for security 
services. Provide input to the 
Site Security Plan, the 
consolidated security report on 
security infractions, and provide 
an information security 
program.   
 
 

12 Network Administration. Maintain and operate the 
Paducah LAN, including maintenance and repair of the 
site IT infrastructure, network administration, customer 
service and helpdesk support, cyber security and basic 
security. 

Only performs work coordinated 
and approved by the 
Infrastructure Contractor. 
Implements DOE and site cyber 

security requirements, 

including those specified by 

the in compliance with the 
Infrastructure Contractor 
program within its own 
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organization. 

15 Utilities. Ensure utilities are provided from 

independent utility providers at remote facilities (i.e., 

facilities outside of the Paducah site security 

fence). Track and identify power needs of the site 
contractors for DOEs purchase of power. 

Coordinate utility optimization 
and support transfer of utilities 
to Infrastructure Contractor 
upon completion of optimization 

17 Physical Security Systems (Government Property). 
Physical Security under this activity is for Government 
Property, including performance testing, intrusion 
detection, entry/access control, locksmith services, and 
engineering and maintenance of the physical security 
and access control systems. Other DOE site contractor 
are to establish and maintain access control for federal 
reservation, and fences, locks, and other physical 
security elements as required for access control.  
 

Safeguards & Security Program 

 

Develops, conducts, coordinates and maintains the 

site security program for Personnel Security, 

Information Security, Physical Security, Program 

Management, Cyber Security, Classification, site 

security posture, site protective strategies, all 

Government Furnished Services and Items 

(GFS&I),  self-assessments and drafts the Annual 

Comprehensive Self-Assessment Report of all 

Security Programs to include the 

review/concurrence and utilization of Nuclear 

Materials Control and Accountability (NMC&A) and 

Protective Force assessments provided by the 

Deactivation Contractor.  Additionally, the 

Infrastructure Contractor trains and appoints 

derivative classifiers.   

 

Security badging encompasses issuance and 

control of security badges, credentials and shields. 

Other responsibilities include the administration of 

the Plant Access Enrollment System, Foreign 

National Visits and Assignments, Unclassified 

Visits, Area and Facility access, Contraband Pass 

issuance and Vehicle Access Placard program. The 

DOE site contractor is responsible for access 

control, badging, visitor control, subcontractor 

badging and management of the Point of Entry 

process.  

Perform testing, intrusion detection, entry/access 

control, locksmith services (lock and key program) 

for on-site DOE facilities, including deleased USEC 

Provide input for Physical 
Security Systems.  The 
Contractor is responsible for its 
own physical security. 
 
 
 
 
 
 

Interfaces and coordinate 

with other site contractors to 

implement, and ensure 

compliance with current DOE 

directives, SSP, approved 

plans.  Ensure annual 

security refresher training is 

completed.  Request approval 

for foreign national visits and 

assignments. Coordinate with 

other site contractors and 

request support for, as 

appropriate, regarding S&S 

programs such as 

information security, 

Incidents of Security 

Concern, visitor control 

information,  physical 

security, personnel security, 

classification, cyber security, 

and program management. 

The Contractor will 

coordinate personnel security 

service requests with the 

CCSA. This includes pre-

employee backgrounds, drug 

testing, and submission of 

justifications for all clearance 

activity via Form 238 

submission.  Additionally, 

coordinate with the 

Infrastructure Contractor to 
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facilities, and engineering and maintenance of 

installed physical security and access control 

systems.  

 

 

ensure a DOE compliant 

protection strategy exists for 

the protection of government 

property and information. 

 The Deactivation Contractor 

will ensure that personnel 

maintain access control for 

their assigned facilities 

(locking doors and protecting 

property) consistent with 

Federal laws, Regulations, 

Paducah Site Security Plan 

and the protection strategy 

developed by the 

Infrastructure Contractor.   

 

Manages, maintains and 

supervises the Protective 

(PF) Force Program. This 

includes providing personnel 

and equipment required for 

support of the protective 

strategy developed by the 

CCSA.  Ensures PF personnel 

are trained and equipped to 

DOE requirements for the 

task and providing 

operational procedures for 

the safe, efficient and 

effective implementation of 

the DOE-approved, CCSA Site 

Security Plan. The Contractor 

will conduct self-

assessments of the PF 

program and provide self-

assessment reports and any 

resulting corrective action 

plans to the CCSA for 

inclusion in the Annual 

Comprehensive Site 

Assessment Report 

submitted to the DOE 

ODFSA/CSA.  The Contractor 

recommends derivative 

classifier candidates for 

appointment. 

 

The Contractor is responsible 
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for control of badges issued 

to its workforce. 

 

Coordinate requests for 

security services. Provide 

input to the Site Security 

Plan, the consolidated 

security report on security 

infractions, and provide an 

information security program. 

18 Information Security – OUO and ECI Program. The 
Official Use Only (OUO) and ECI Program establishes 
control and accountability requirements for OUO and 
ECI matter, marking of OUO and ECI matter, 
reproduction, receipt and transmission, and 
destruction; and, physical protection requirements for 
OUO and ECI matter in storage, that includes 
management of OUO and ECI information in the 
records holding area. The DOE site contractor 
administers this program for the site.  

Utilize the administered 
Information Security Program.  
The Contractor is responsible 
for its own OUO and ECI 
services. 

 
 

Section 2:  Services Provided by the Deactivation Contractor 
 

   

1 Nuclear Materials Control and Accountability 

(NMC&A). Integrate, develop, maintain and 

implement the Paducah site Nuclear Materials 

Control and Accountability (NMC&A) program, 

including compliance with DOE Orders (e.g., 

NMC&A organizational independence from nuclear 

materials operations).  The Contractor will develop 

and maintain the contractor NMC&A Plan and will 

assist other DOE/Paducah contractors, in the 

development of required NMC&A plans and 

procedures if requested. The Contractor conducts 

assessments of the NMC&A program, develops 

corrective action plans and provides to the CCSA 

for inclusion in the Annual Comprehensive Self-

Assessment Report submitted to the ODFSA/CSA. 

In coordination with the CCSA the contractor will 

develop and provide the NMC&A program section 

of the SSP. 

 

Physical Security Systems. Administer a single, 
integrated Nuclear Materials Control and Accountability 
(NMC&A) Program for use by Paducah site contractors 
performing NMC&A activities. (Nuclear Material, 
Special Nuclear Material). After transition from USEC, 

Maintain NMC&A information in 
accordance with the site 
program and provide data to the 

DContractor. 

 

The CCSA will develop 

protective measure 

approaches and strategies for 

physical protection related to 

safeguarding Paducah 

nuclear materials and 

NMC&A-related classified 

matter.   Other site 

contractors will be 

signatories to all contractor 

NMC&A plans at Paducah. 
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physical security under this activity is for accountable 
quantities of nuclear materials, including performance 
testing, intrusion detection, entry/access control, 
explosive detection, locksmith services, and 
engineering and maintenance of the physical security 
and access control systems. The Contractor develops, 
or assists in the development of facility asset protection 
requirements. The Contractor designs security system 
upgrades for its facilities with changing requirements. 
The Contractor provides locksmith support for 
installation, replacement, and maintenance of locks, 
keys, and access control systems for the protection of 
nuclear materials, including special nuclear materials. 
The Contractor provides information to the DOE site 
contractor about security arrangements and/or 
changes prior to new or changing operations 
commencing or configurations that might alter the 
performance of existing security system. 

4 Emergency Management, Fire & Rescue. After 
transition from USEC, manage the Paducah Site 
Emergency Management Program including 
emergency response, communications and reporting.  
Provide response to fire, HAZMAT, rescue, medical, 
security emergencies in the form of incident 
commander, safety officer, operations officer, entry 
teams, decontamination, safety, and rehab.  

Participate in the site’s EM 
program including planning, 
preparedness, response, 

recovery and readiness.  The 

Infrastructure Contractor will 

conduct portable fire 

extinguisher testing and 

maintenance. 

10 Protective Force Program Optimize and provide 

Protective Forces for facilities possessing critical 

Safeguards and Security interests.  Manages, 

maintains, develops and supervises the Protective 

(PF) Force Program. This includes post orders, 

providing personnel and equipment required for 

support of the protective strategy developed by the 

CCSA.  Ensures PF personnel are trained and 

equipped to DOE requirements for the task and 

providing operational procedures for the safe, 

efficient and effective implementation of the DOE-

approved, CCSA Site Security Plan. The contractor 

will conduct self-assessments of the PF program 

and provide self-assessment reports and any 

resulting corrective action plans to the CCSA for 

inclusion in the Annual Comprehensive Site 

Assessment Report submitted to the DOE 

ODFSA/CSA. In coordination with the CCSA the 

contractor will develop and provide the PF program 

section of the SSP. 

 

Protective Forces. Optimize and provide Protective 
Forces for facilities possessing critical Safeguards and 

CCSA develops the protective 

strategy for the Protective 

Force to implement in their 

PF program and post orders. 

The CCSA will provide 

requirements for Classified 

Matter Protection and Control 

patrols/checks. Develop the 

Performance Assurance Plan, 

LSPT schedules, and 

development Force on Force 

exercises.  Include the 

Deactivation contractors PF 

program assessments and 

Corrective action plans into 

the Annual Comprehensive 

report to the ODFSA/CSA.  

The CCSA will provide the 

deactivation contractor the 

opportunity to develop the 

Protective Force Program 

section of the Site Security 

Plan.  
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Security interests (e.g., special nuclear material). 
Coverage is provided 24/7 via the Security Patrol.  

 

 
 
Provides information about 
Protective Force requirements 
and/or changes prior to new or 
changing operations. 

 

Section 3:  Services Provided by the DUF6 Contractor (or Other Site Contractor)  

 

1  DUF6 Cylinder Management Receipt. Manage the 
DOE UF6 cylinder inventory, including cylinder 

inspections, on-site transportation of cylinders, and 
maintenance of the existing UF6 cylinder yards, and 
disposition of empty and hell cylinders.  Take receipt of 
newly generated DUF6 cylinders.   

Identifies cylinder yard storage 

needs or necessary on-site 

transportation of cylinders. 

 

24. SECTION L – INSTRUCTIONS, CONDITIONS, AND NOTICES TO CONTRACTORS 

 

TABLE OF CONTENTS has been updated. 
 

25. Section L.19, Proposal Preparation Instructions – Volume II, Technical and Management 

Proposal, paragraph (b), Criterion 1 – Technical Approach, last bullet is revised as 

follows:  
 

 Transition and e Execution of the C.1.7 Post-GDP Shutdown Environmental Services, 
including C.1.7.2 through C.1.7.6.   

 

26. Section L.19, Proposal Preparation Instructions – Volume II, Technical and Management 

Proposal, paragraph (b), Criterion 2 – Criterion 2 - Key Personnel and Organization 

(Written Proposal Information and Oral Presentations/Interviews), 6
th

 paragraph, 
is revised as follows:  
 
The Contractor shall provide its organizational chart and rationale for its proposed 
organizational structure to execute the PWS requirements.    This rationale shall describe the 
suitability of the proposed Key Personnel position(s) relative to the proposed organizational 
structure including the roles, responsibilities, authorities, lines of communication, and interfaces 
with DOE and other stakeholders.  Additionally, the Contractor shall provide an organization 
chart detailing functional elements down to the first tier supervisors with the number of 

personnel assigned to each supervisor.  The Contractor shall provide the rationale and 

strategy and the use of subcontractors including a describe description of how their 
organizational structure will support implementation of the technical approaches proposed and 
provide control and accountability for Task Order performance.  The Contractor shall discuss 
the authority level of its Key Personnel and its access to corporate resources.   

 

27. Within Attachment L-7: Cost Assumptions/Information, the following Cost Assumptions are 
hereby revised as follows: 
  

3. In accordance with Stabilization and Deactivation (PWS C.1.3.1), chemical deposit removal 

activities for uranium deposits expected to be removed to the extent necessary to 
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prevent criticality “Greater than Safe Mass (GSM)” (referred to as “deposits”) will be 

required to ensure a stable condition is achieved to support steady state S&M. The 

Contractor shall assume the deposit removal activities include those deposits identified in 

the table below. 

 

4. Uranium is expected to be contained within the GDP facilities, equipment, and piping at 

levels less than the extent necessary to prevent criticality "Greater than Safe Mass 

(GSM)" and chemical removal activities for deposit/hold-up material removal will be 

required to support future facility demolition, including transportation and disposal of waste 

in accordance with DOT and disposal facility requirements (C.1.3.1).  The Contractor shall 

assume there is an estimated 7,500 kgs of uranium present within the inner walls of the 

piping and cell components (commonly referred to as the in process uranium hold-up) and 

approximately 5,000 lbs of UO2F2 within the cascade. 

 

17. The Contractor shall assume that all lube oil referenced in PWS Section C.1.3.2.4 is not 

potentially contaminated with PCBs.  

 

28. Within Attachment L-7: Cost Assumptions/Information, the following Cost Assumptions are 
added: 
 
23. For proposal preparation purposes, the Contractor should assume that a readiness 

assessment is required in accordance with DOE O 425.1.  Costs for this activity should be 
included in C.1.2.1 - Pre Delease Planning and Facility Transfer. 

 
24. For PWS Section C.1.3.2.3, the Contractor shall assume individual facilities are not metered 

and the projected power load for the entire GDP for S&M is no greater than 25 megawatts. 

 

29. Section L, Attachment L-4, Cost Worksheets is revised to delete the reference to “See 

Attachment L-11” and the C.1.5.2 tab, delete the notation “(excluding C.1.4.3)” from 

worksheet C.1.4.3 and to delete the higher tiered C.1.4 summation row under the 

“Summary by PWS and GFY” worksheet. 

 

30. Section L, Attachment L-5, Consolidated Direct Cost Schedules, Relocation worksheet 

has been revised to require only the identification of the labor category incurring the 

relocation expense and the proposed total relocation by GFY and PWS. 

  

31. SECTION M, EVALUATION FACTORS FOR AWARD 
 
M.5, Technical Evaluation Criteria, Criterion 1 – Technical Approach, paragraph 3 is revised to 
read as follows: 
 

DOE will evaluate the Contractor’s approach to planning, sequencing, integrating, and 
optimizing PWS requirements to drive down the costs of operating the site (including S&M) 
as quickly as possible and in a manner that effectively utilizes the anticipated funding profile 
for each fiscal year.  DOE will evaluate the effectiveness of the Contractor’s technical 
approach for a proposed change control process to ensure that the Task Order Initial 
Contract Performance Baseline (H.109) remains aligned with the Task Order terms to 
include scope, cost, and schedule.  DOE will evaluate the consistency of the resource-
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loaded schedule with the cost worksheets and critical path schedule.  DOE will evaluate the 
identification of the three project risks and impacts to the proposed approach; rationale for 
the identified risks and impacts; and the approach to eliminate, avoid, or mitigate these 
risks.   

 

32. SECTION M, EVALUATION FACTORS FOR AWARD 
 
M.6, Cost and Fee and Price Evaluation, paragraph 1 is revised to read as follows: 

 
The Cost and Fee Proposal will not be adjectivally rated, but it will be considered in the 
overall evaluation of proposals in determining the best value to the government.  The Most 
Probable Cost and Fee for CLINs 0001, 0002, 0003, 0004, 0005, 0006, and 0007 and the 
Total Proposed Price for subCLINs 0008A-C will be added together to compute the overall 
evaluated price for the Task Order and used in determining the best value to the 
government that effectively utilizes the anticipated funding profile for each year.   

 

33. ALL OTHER TERMS AND CONDITIONS OF THE RTP REMAIN UNCHANGED. 


